

Disease Trends Analysis & Medicine Inventory Optimization

S. No.	Tasks	Sub tasks	Tools/ Technologies	START DATE	END DATE	ASSIGNEE	STATUS	Dependency [1]	RAID Log [2]
Sprint 0 Discovery Phase (08/05/2025 - 08/12/2025)									
1	Kickoff Meeting	Introduction and Skillset Discussion		8/6/25	8/6/25	Amol Avhad	Complete	NA	NA
						Chandra Tripathi	Complete		
						Pranjal Dhomane	Complete		
						Mittakanti Satyanaryan	Complete		
						Gali Karthik	Complete		
2	Usecase Discussion	Brainstorming, Finalizing usecase and selection of tools and technologies		8/7/25	8/8/25	Team	Complete	NA	NA
							Complete		
							Complete		
3	Project Architecture	Architecture of Project and Project plan	draw.io	8/11/25	8/11/25	Team	Complete	NA	NA
			powerpoint				Complete		
			Google Sheet				Complete		
4	Show and Tell	PPT creation		8/12/25	8/12/25	Team	Complete	NA	NA
		Usecase presentation					Complete		
		Project Plan Discussion					Complete		
Sprint 1 Build & Test (08/12/2025 - 08/19/2025)									
1	Snowflake & AWS Platform Setup	Snowflake Platform/Account Setup & Configurations	Snowflake and AWS	8/13/25	8/14/25	Pranjal & Sathyanarayan	In Progress		
		Snowflake Security Features Enablement, OKTA setup and Test	Snowflake			Pranjal & Sathyanarayan	In Progress		
		RBAC Setup & Role Creation, Database and Schema Creation	Snowflake			Pranjal & Sathyanarayan	In Progress		
		Development / Production Environment Setup	Snowflake	8/13/25	8/14/25	Gali Karthik	In Progress		
		Git hub repository creation	Git Hub			Gali Karthik	In Progress		
		Install and Configure Dbt Cloud	DBT Cloud			Gali Karthik	On Hold		
		Connect Dbt to Snowflake Environments and setup Connections	DBT Cloud			Chandra Tripathi	On Hold		
		Configure Github integration with Dbt and Test Connection	DBT Cloud			Chandra Tripathi	On Hold		
		Resource Monitor Configuration	Snowflake			Gali Karthik	In Progress		
		AWS Platform Setup & S3 bucket creation	AWS			Chandra Tripathi	In Progress		
2	Data Preperation & Data Layer Implementation	Data Gathering		8/18/25	8/19/25	Team	Planned		
		Layers creation in database (Bronze, Silver, Gold)	Snowflake	8/18/25	8/19/25	Pranjal & Sathyanarayan	Planned		
		Synthetic Data Creation using python Faker	python	8/18/25	8/19/25	Chandra & Karthik	Planned		
		Loading synthetic data in AWS S3		8/18/25	8/19/25	Chandra Tripathi	Planned		
Sprint 2 Build & Test (08/19/2025 - 08/26/2025)									
1	Data Ingestion	Storage Integration, Stage, File format, Task	Snowflake	8/19/25	8/20/25	Chandra Tripathi	Planned		
		data loading by copy into command in stage & creating tables for Raw data in Bronze layer	Snowflake			Chandra Tripathi	Planned		
		Analyse raw data coming from AWS S3 and Testing of loaded Data	Snowflake			Chandra Tripathi	Planned		
	Version Control &	Create Github Repository Structure	Github			Gali Karthik	Planned		
		Setup Branch Protection Rules and Workflows	Github			Gali Karthik	Planned		

2	Version Control & Dbt Setup	Configure Github actions or CI/CD and create project documentation Structure	Github	8/19/25	8/20/25	Gali Karthik	Planned		
4	Data pipeline Development & Core Transformation	Flat File processing pipeline	Snowflake	8/20/25	8/20/25	Pranjal Dhomane	Planned		
		Data quality Framework and core dbt transformations	Dbt	8/20/25	8/25/25	Pranjal & Sathyanarayan	Planned		
5	Monitoring and Logging	Resource Monitoring and Logging	Snowflake	8/25/25	8/26/25	Mittakanti Satyanaryan	Planned		
Sprint 3 Build & Test (08/26/2025 - 09/02/2025)									
1	Data Transformation	creating tables for silver layer as per the datamodel	DBT	8/27/25	9/1/25	Pranjal & Sathyanarayan	Planned		
		Transformation logic implementation to create derived columns	DBT			Pranjal & Sathyanarayan	Planned		
2	Data Analysis	Analyse dataset which support Disease Surveillance Dashboard	DBT	9/1/25	9/2/25	Chandra Tripathi	Planned		
		create view/tables for gold layer for reporting	DBT			Pranjal & Sathyanarayan	Planned		
		Analyse dataset which support Inventory Dashboard	DBT			Chandra Tripathi	Planned		
3	Cortex AI setup and Integration	Snowflake Cortex AI environment Setup	Snowflake Cortex AI	9/1/25	9/2/25	Gali Karthik	Planned		
		Integrate Cortex AI capabilities	Snowflake Cortex AI			Gali Karthik	Planned		
		Develop AI powered Forecasting models	Snowflake Cortex AI			Gali Karthik	Planned		
		Implement Geographic Hotspot Identification	Snowflake Cortex AI			Gali Karthik	Planned		
4	Orchrestration	DBT job creation	DBT	9/1/25	9/2/25	Pranjal Dhomane	Planned		
Sprint 4 Build & Test (09/02/2025 - 09/09/2025)									
1	Reporting and Visualization Development	Development of Disease Surveillance Dashboard & Validation	Tableau	9/2/25	9/9/25	Amol Avhad	Planned		
		Development of Inventory Dashboard & Validation	Tableau	9/2/25	9/9/25	Amol Avhad	Planned		
2	Streamlit Application Development	Streamlit infrstructure Setup and Disease Trend Analysis Dashboard	Streamlit			Gali Karthik	Planned		
Sprint 5 Evaluation & Feddback (09/09/2025 - 09/16/2025)									
1	POD Lead Review	Present completed dashboards to stakeholders				Amol Avhad	Planned		
		Collect feedback on Dashboard and Data Processing				Team	Planned		
		Implementing required view/table changes				Team	Planned		
		Dashboard Metrics Enhancement				Team	Planned		
Sprint 6 Final Assessment/Demo (09/16/2025 - 09/23/2025)									
1	Final Assessment/Demo	PROD deployment				Amol Avhad	Planned		
		Project Documentation				Chandra Tripathi	Planned		
		Final Assesment/Demo				Chandra Tripathi	Planned		

[1] List all the dependencies which would exist in order to complete/meet the sprint timelines. For ex. File Structure, Initialization of SQLDBM Tool, SQL server access etc.

[2] Add the owner against each dependency. For ex, Kipi, Client.